Appendix F

Phase | Prefinal Inspection Checklist
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WAG 5 OU 5-12 Remedial Action, Phase 1
Prefinal Inspection Checklist, 10/02/01
Site ARA-02: ARA-I Sanitary Waste System

Satisfactory

Inspection Item Verification Location Yes No Comments
Clearing and grubbing of the ARA-02 site was completed in FTL Logbook ER-64-00 X Logbook Page 9
accordance with the WAG 5 RD/RA Work Plan, Phase | 7/16/00
(DOE/ID-10761, Section 5.3.4).
ARA-02 system components including piping, three manholes, FTL Logbook ER-64-00 X Logbook pages 9, 11-12, 22, etc.
septic tanks, and seepage pit, excavated in accordance with the 7/16/00-8/24/00
WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761,
Section 2.2.2) and Appendix B, Specification 273, Section 02200—
Earthwork.
ARA-02 system excavations and system components visually FTL Logbook ER-64-00 X Logbook pages 9, 11-12, 13—14, 22, etc.
inspected for evidence of leaks in accordance with the WAG 5 7/16/00-8/24/00
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.2).
ARA-02 system components including piping, three manholes, FTL Logbook ER-64-00 X Logbook pages 13-14, , 22, 23, etc.
septic system tanks, pumice blocks and gravel removed in 7/16/00-8/24/00
accordance with the WAG 5 RD/RA Work Plan, Phase 1
(DOE/ID-10761, Section 2.2.2) and Appendix B,
Specification 273, Section 02050—Demolition.
ARA-02 open excavations and stockpiled soil field screened for FTL Logbook ER-64-00 X Logbook pages 13—14, 19
organic and radiological contaminants in accordance with the FSP 7/12/00-7/18/00
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.1).
Samples collected from potentially contaminated soils identified in | Chain-of-custody forms N/A No soils were identified as being contaminated based
Item 5 above, in accordance with the FSP for the WAG 5 RA, upon field screening, hence no samples were collected
Phase I (DOE/ID-10758, Section 4.2.1). requiring chain of custody.
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Site ARA-02: ARA-I Sanitary Waste System (Continued).

Satisfactory
Inspection Item Verification Location Yes No Comments
7. ARA-02 system components including piping, three manholes, Chain-of-custody forms
septic system tanks, pumice blocks and gravel, sized, packaged, COCH# 12398
and sampled for waste characterization in accordance with the FSP | COC# 12386
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.1). COC#12391
COC#12393
COCH# 12394
COCH# 12395
COCH# 12396
COC# 12397
COC# 12399
COC# 12387
8. Analytical data received and validated in accordance with the FSP L&V Reports X
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 3.7). SDG #5RA00101TI
SDG #5SRA05901LA
SDG #5RA05901AB
SDG #5RA00101AB
SDG #5RA00101SV
SVOCs
VOCs
PCBs
SDG #5RA00401DF
SDG #5RA05901VG
9. Analytical data transmitted to the Agencies in accordance with the Letter #CCN 16091 X
FFA/CO, Section XIX.
10. Remediation goals for ARA-02 have been met in accordance with RA Report X
the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761, Appendix C
Section 4.1.1). Appendix E
11. ARA-02 waste data evaluated against LDRs based on analytical Material Profile #2690Q X
data in accordance with the WAG 5 RD/RA Work Plan, Phase 1 Material Profile #2684Q
(DOE/ID-10761, Section 4.2.1 and Table 4-3).
12. ARA-02 waste data evaluated against treatment standards based on | Material Profile #2690Q X
analytical data in accordance with the WAG 5 RD/RA Work Plan, Material Profile #2684Q
Phase I (DOE/ID-10761, Section 4.2.1 and Table 4-3).
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Site ARA-02: ARA-I Sanitary Waste System (Continued).

Satisfactory

Inspection Item

Verification Location

Yes

No

Comments

13.

ARA-02 waste data evaluated against the approved disposal
facility’s WAC in accordance with the WAG 5 RD/RA Work Plan,
Phase I (DOE/ID-10761, Section 4.2.1 and Table 4-3).

Material Profile #2690Q
Material Profile #2684Q

X

14.

Hazardous waste determinations completed and approved for all
ARA-02 waste based on validated analytical data in accordance
with the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761,
Section 4.2.1 and Table 4-3).

Material Profile #2690Q
Material Profile #2684Q

15.

Final packaging and shipment of ARA-02 waste to approved
disposal facility completed in accordance with the WAG 5 RD/RA
Work Plan, Phase I (DOE/ID-10761, Section 2.2.2).

FTL Logbook ER-64-00

Logbook Page 42
8/16/00

16.

Excavations backfilled, compacted, and graded to match existing
contours and promote drainage in accordance with the WAG 5
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.2) and
Appendix B, Specification 273, Section 02200—Earthwork.

FTL Logbook ER-64-00

Logbook Page 49
8/24/00

17.

Remediation site reseeded and stabilized to prevent erosion in
accordance with the WAG 5 RD/RA Work Plan, Phase |
(DOE/ID-10761, Section 5.3.8) and Appendix B,
Specification 273, Section 02486—Revegetation.

Pending Final Action

Success will be documented in the Final RA report and
in future monitoring (O&M) Institutional Control
inspections

18.

Equipment decontaminated and decontamination waste
characterized and dispositioned in accordance with the WAG 5
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.11) and the
HASP for OU 5-12 RD/RA Projects (INEEL/EXT-2000-00515,
Section 10).

FTL Logbook ER-64-00

Logbook Page 51
8/28/00

19.

As-built drawings depicting final construction completed in
accordance with the WAG 5 RD/RA Work Plan, Phase 1
(DOE/ID-10761, Section 5.13).

RA Report
Appendix A Sheet SK-1

20.

Institutional controls are functional and operational in accordance
with the O&M Plan for PBF and ARA, OU 5-12 (DOE/ID-10805,
Section 3 and Appendix A, Section 3.2).

Annual Inspection
Summary for WAGs

Pending—will be performed as part of the WAGs
annual inspection. Refer to the RA Report, Section 6.
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Site ARA-02: ARA-I Sanitary Waste System (Continued).

Satisfactory

Inspection Item

Verification Location

Yes

No

Comments

21.

Waste has been disposed of in accordance with the WAG 5 RD/RA
Work Plan, Phase I (DOE/ID-10761, Section 5.10 and Appendix J).

Certificate of Disposal
RA Report
Appendix F
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WAG 5 OU 5-12 Remedial Action, Phase 1

Prefinal Inspection Checklist, 10/02/01

Site ARA-16: ARA-I Radionuclide Tank

Satisfactory
Inspection Item Verification Location | Yes | No Comments
Clearing and grubbing of the ARA-16 site was completed in FTL Logbook ER-64-00 X Logbook Page 53 8/29/00

accordance with the WAG 5 RD/RA Work Plan, Phase |
(DOE/ID-10761, Sections 5.3.4 and 5.3.4.4).

FTL Logbook ER-51-01

Logbook Page 20 5/17/01

ARA-16 components, including piping and tank, have been FTL Logbook ER-51-01 X Logbook Page 35, 89, 95, 97, 134, 139, 148
excavated in accordance with the WAG 5 RD/RA Work Plan, 5/21/01, 7/30/01, 8/1/01-8/20/01, 9/6/01, 9/12/01,
Phase I (DOE/ID-10761, Section 2.2.2) and Appendix B, 9/24/01

Specification 273, Section 02200—Earthwork.

ARA-16 system excavations and system components visually FTL Logbook ER-51-01 X Logbook Page 35
inspected for evidence of leaks in accordance with the WAG 5 5/21/01

RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.3).

ARA-16 tank waste removed in accordance with the WAG 5 FTL Logbook ER-51-01 X Logbook Pages 110-117
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.3). 8/14/01-8/20/01
ARA-16 sludge dewatered and the liquid phase filtered and FTL Logbook ER-51-01 X Logbook Pages 110-118
stabilized in drums in accordance with the WAG 5 RD/RA Work 8/14/01-8/21/01

Plan, Phase I (DOE/ID-10761, Section 2.2.3).

ARA-16 dewatered sludge packaged and stored in an approved FTL Logbook ER-51-01 X Logbook Page 133
waste storage area in accordance with the WAG 5 RD/RA Work 9/6/01

Plan, Phase I (DOE/ID-10761, Section 2.2.3).

ARA-16 system components including piping, tank, vault, gravel, FTL Logbook ER-51-01 X Logbook Pages 35-148
and associated soils removed in accordance with the WAG 5 5/21/01 through 9/24/01
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.3);

Appendix B, Specification 273, Section 02050—Demolition; and

Appendix C, the ARA-16 Cleaning and Removal EDF

(EDF-2718).

ARA-16 tank excavation visually inspected for evidence of leaks in | FTL Logbook ER-51-01 X Logbook Page 121

accordance with the WAG 5 RD/RA Work Plan, Phase 1
(DOE/ID-10761, Section 2.2.3).

8/23/01
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Site ARA-16: ARA-I Radionuclide Tank (Continued).

Satisfactory
Inspection Item Verification Location | Yes | No Comments

9. ARA-16 tank excavation and stockpiled soils field screened for FTL Logbook ER-51-01 X Logbook page 135
radiological and organic contamination in accordance with the FSP 9/10/01
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.2).

10. Samples collected for laboratory analysis from potentially Chain-of-custody forms N/A No soils contaminated as a result of leaks from the tank
contaminated soils identified in Step 8 in accordance with the FSP were identified.
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.2).

11. ARA-16 tank and associated waste has been packaged and grouted | FTL Logbook ER-51-01 X Logbook Page 121
in accordance with the WAG 5 RD/RA Work Plan, Phase | 8/23/01
(DOE/ID-10761, Section 2.2.3) and Appendix B,

Specification 1492.

12. ARA-16 tank containment, including vault, gravel, and associated FTL Logbook ER-51-01 X Logbook through Page 147
soils, has been packaged in accordance with the WAG 5 RD/RA 9/20/01
Work Plan, Phase I (DOE/ID-10761, Section 2.2.3).

13. ARA-16 tank containment, including vault, gravel, and associated Chain-of-custody forms N/A No anomalies were encountered that would indicate that
soils, has been sampled for waste characterization in accordance conditions of the vault and gravel were different than
with the FSP for the WAG 5 RA, Phase I (DOE/ID-10758, that determined during the comprehensive RI/FS;
Section 4.2.2). therefore, no additional sampling was required.

14. ARA-16 piping excavations and stockpiled soil field screened for FTL Logbook ER-51-01 X Logbook Page 128
radiological and organic contamination in accordance with the FSP 8/30/01
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.2).

15. Samples collected from potentially contaminated soils identified in | Chain-of-custody forms X
Item 13 in accordance with the FSP for the WAG 5 RA, Phase 1 COC# 15576
(DOE/ID-10758, Section 4.2.2). COCH# 15577

COCH# 15579

16. Samples have been collected from the carbon filter used during the | Chain-of-custody forms
separation of the liquid phase from the sludge in accordance with COCH# 14888
the FSP for the WAG 5 RA, Phase I (DOE/ID-10758, COCH# 14859

Section 4.2.2).
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Site ARA-16: ARA-I Radionuclide Tank (Continued).

Satisfactory

Inspection Item

Verification Location

Yes

No

Comments

17. Analytical data received and validated in accordance with the FSP L&V Reports Pending receipt of final L&V reports for the carbon
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 3.7). SDG# SRA209DISV, filter.
SVOCs, VOCs, PCBs
SDG# SRA20901LA
SDG# SRA20901AB
18. Analytical data transmitted to the Agencies in accordance with the | Letter #CCN 24740 Pending receipt of final L&V reports for the carbon
FFA/CO, Section XIX. filter.
19. Remediation goals for ARA-16 have been met in accordance with RA Report X
the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761, Appendix C
Section 4.1.2). Appendix E
20. ARA-16 waste data evaluated against the LDRs based on analytical | Material Profile # 2855N X
data in accordance with the WAG 5 RD/RA Work Plan, Phase 1 Material Profile #2853N
(DOE/ID-10761, Section 4.2.1 and Table 4-4).
21. ARA-16 waste data evaluated against treatment standards based on | Material Profile # 2855N X
analytical data in accordance with the WAG 5 RD/RA Work Plan, Material Profile #2853N
Phase I (DOE/ID-10761, Section 4.2.1 and Table 4-4).
22. Hazardous waste determinations completed and approved for all Material Profile # 2855N X
ARA-16 wastes based on validated analytical data in accordance Material Profile #2853N
with the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761,
Section 4.2.1 and Table 4-4).
23. The carbon filter and ARA-16 tank sludge have been placed into FTL Logbook ER-51-01 X Logbook Page 133
compliant storage in accordance with the WAG 5 RD/RA Work 9/6/01
Plan, Phase I (DOE/ID-10761, Appendix J).
24. Excavations backfilled, compacted, and graded to match existing FTL Logbook ER-51-01 Pending completion of backfilling effort. To be
contours and promote drainage in accordance with the WAG 5 documented in Final RA report.
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.3) and
Appendix B, Specification 273, Section 02200—Earthwork.
25. Remediation site reseeded and/or stabilized to prevent erosion in Pending Final Action.

accordance with the WAG 5 RD/RA Work Plan, Phase |
(DOE/ID-10761, Section 5.3.8) and Appendix B,
Specification 273, Section 02486—Revegetation.

Success will be documented in the Final RA Report and
in future monitoring (O&M) Institutional Control
Inspections.
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Site ARA-16: ARA-I Radionuclide Tank (Continued).

Satisfactory

Inspection Item

Verification Location

Yes

No

Comments

26.

Equipment decontaminated and decontamination waste
characterized and dispositioned in accordance with the WAG 5
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.11) and the
HASP for OU 5-12 RD/RA Projects INEEL/EXT-2000-00515,
Section 10).

FTL Logbook ER-51-01

Pending completion. This will be documented in the
final RA report.

27.

Task site demobilization completed in accordance with the WAG 5
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.3.9).

FTL Logbook ER-51-01

Pending completion. This will be documented in the
final RA report.

28. As-built drawings depicting final construction completed in RA Report X
accordance with the WAG 5 RD/RA Work Plan, Phase I Appendix A
(DOE/ID-10761, Section 5.13). Sheets SK-5, SK-6, and
SK-8
29. Institutional controls are functional and operational in accordance Annual Inspection Pending—will be performed as part of the WAGs
with the O&M Plan for PBF and ARA, OU 5-12 (DOE/ID-10805, Summary for WAGs annual inspection. Refer to the RA Report, Section 6.
Section 3 and Appendix A, Section 3.2).
30. Waste has been disposed of in accordance with the WAG 5 RD/RA | Material Profile #2853N X Final completion pending an approved off-Site TSDF

Work Plan, Phase I (DOE/ID-10761, Section 5.10 and Appendix J).

Material Profile #2855N

becoming available for the sludge. This will be
documented in the Phase I RA report as described in
Section 4 of the Phase I RA report.
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WAG 5 OU 5-12 Remedial Action, Phase 1

Prefinal Inspection Checklist, 10/02/01

Site ARA-25: ARA-I Soils Beneath the ARA-626 Hot Cells

Satisfactory
Inspection Item Verification Location | Yes | No Comments
Clearing and grubbing of the ARA-25 site was completed in FTL Logbook ER-64-00 X Logbook Page 53 8/29/00

accordance with the WAG 5 RD/RA Work Plan, Phase |
(DOE/ID-10761, Section 5.3.4 and 5.3.4.6).

FTL Logbook ER-51-01

Logbook Page 20 5/17/01

ARA-25 cover (roof structure) removed, surveyed for radiological FTL Logbook ER-51-01 X Pages 37; 101

contamination, and disposed of at an approved facility in 6/6/01, 8/6/01

accordance with the WAG 5 RD/RA Work Plan, Phase 1

(DOE/ID-10761, Section 5.3.4.6).

ARA-25 soils and ARA-626 hot cell foundations excavated and FTL Logbook ER-51-01 X Page 37, 53-145

removed in accordance with the WAG 5 RD/RA Work Plan, 6/6/01, 6/21/01-9/19/01

Phase I (DOE/ID-10761, Section 2.2.5) and Appendix B,

Specification 273, Section 02050—Demolition.

The hot cell drainlines have been excavated and removed in FTL Logbook ER-51-01 X 43-46

accordance with the WAG 5 RD/RAWork Plan, Phase I 6/13/01-6/14/01

(DOE/ID-10761, Section 2.2.5) and Appendix B,

Specification 273, Section 02050—Demolition.

ARA-25 open excavations and stockpiled soil field screened for FTL Logbook ER-51-01 X Page 55, 44

organic and radiological contaminants in accordance with the FSP 6/28/01, 6/13/01

for the WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.5).

Samples collected from potentially contaminated soils identified in | Chain-of-custody forms N/A Rad-contaminated soils identified associated with
Item 3 above, in accordance with the FSP for the WAG 5 RA, ARA-16 piping (see Item 15 on ARA-16 checklist)
Phase I (DOE/ID-10758, Section 4.2.5).

Analytical data received and validated in accordance with the FSP L&V Reports N/A Samples collected associated with ARA-16 (see Item 17
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 3.7). on ARA-16 checklist)

Analytical data transmitted to the Agencies in accordance with the L&V Reports N/A Data associated with ARA-16 (see Item 18 on ARA-16

FFA/CO, Section XIX.

checklist)
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Site ARA-25: ARA-I Soils Beneath the ARA-626 Hot Cells (Continued).

Satisfactory

Inspection Item

Verification Location

Yes

No

Comments

Remediation goals for ARA-25 have been met in accordance with
the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761,
Section 4.1.3).

RA Report
Appendix C
Appendix E

X

10.

ARA-25 waste data evaluated against the approved disposal
facility’s WAC in accordance with the WAG 5 RD/RA Work Plan,
Phase I (DOE/ID-10761, Section 4.2.4 and Table 4-6)

Material Profile #2696N

11.

Hazardous waste determinations completed and approved for all
ARA-25 waste based on validated analytical data in accordance
with the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761,
Section 4.2.4 and Table 4-6).

Material Profile #2696N

12.

Final packaging and shipment of ARA-25 waste to approved
disposal facility completed in accordance with the WAG 5 RD/RA
Work Plan, Phase I (DOE/ID-10761, Section 2.2.5).

FTL Logbook ER-51-01

Page 37, 53—153
6/6/01, 6/21/01-9/27/01

13.

Excavation backfilled, compacted, and graded to match existing
contour and promote drainage in accordance with the WAG 5
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.5) and
Appendix B, Specification 273, Section 02200—Earthwork.

FTL Logbook ER-51-01

Pending completion. This will be documented in the
final RA report.

14.

Remediation site reseeded and/or stabilized to prevent erosion in
accordance with the WAG 5 RD/RA Work Plan, Phase 1
(DOE/ID-10761, Section 5.3.8) and Appendix B,

Specification 273, Section 02486—Revegetation.

Pending Final Action.

Success will be documented in the final RA Report and
in future monitoring (O&M) Institutional Control
Inspection.

15.

Equipment decontaminated and decontamination waste
characterized and dispositioned in accordance with the WAG 5
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.11) and the
HASP for OU 5-12 RD/RA Projects INEEL/EXT-2000-00515,
Section 10).

FTL Logbook ER-51-01

Pending completion. This will be documented in the
final RA report.

16.

Task site demobilization completed in accordance with the WAG 5
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.3.9).

FTL Logbook ER-51-01

Pending completion. This will be documented in the
final RA report.
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Site ARA-25: ARA-I Soils Beneath the ARA-626 Hot Cells (Continued).

Satisfactory
Inspection Item Verification Location | Yes | No Comments
17. As-built drawings depicting final construction completed in RA Report X
accordance with the WAG 5 RD/RA Work Plan, Phase I Appendix A
(DOE/ID-10761, Section 5.13). Sheet SK-8
18. Institutional controls are functional and operational in accordance Annual Inspection Pending—will be performed as part of the WAGs
with the O&M Plan for PBF and ARA, OU 5-12 (DOE/ID-10805, Summary for WAGs annual inspection. Refer to the RA report, Section 6.
Section 3 and Appendix A, Section 3.2).
19. Waste has been disposed of in accordance with the WAG 5 RD/RA | Material Profile #2696N X
Work Plan, Phase I (DOE/ID-10761, Section 5.10 and Appendix J).
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WAG 5 OU 5-12 Remedial Action, Phase 1
Prefinal Inspection Checklist, 10/02/01
Inactive Waste System Site ARA-07: ARA-II Seepage Pit to East (ARA-720A)

Satisfactory

Inspection Item Verification Location | Yes | No Comments

1. Clearing and grubbing of the ARA-07 site was completed in FTL Logbook ER-64-00 X Page 5
accordance with the WAG 5 RD/RA Work Plan, Phase | 6/28/00
(DOE/ID-10761, Sections 5.3.4 and 5.3.4.1).

2. ARA-07 wooden lid structure, above-ground cinder blocks, and FTL Logbook ER-64-00 X Page 5
chainlink fencing removed in accordance with the WAG 5 RD/RA 6/28/00
Work Plan, Phase I (DOE/ID-10761, Section 2.2.4.1) and
Appendix B, Specification 273, Section 02050—Demolition. The
cinder blocks were removed to a depth of 0.6 m (2 ft) below ground
surface.

3. ARA-07 wooden lid structure, above-ground cinder blocks, and FTL Logbook ER-64-00 X Page 5
chainlink fencing screened for radiological contamination in 6/28/00
accordance with the WAG 5 RD/RA Work Plan, Phase 1
(DOE/ID-10761, Section 2.2.4.1).

4.  ARA-07 roofing material verified whether it does contain asbestos | FTL Logbook ER-64-00 X Page 6
in accordance with the WAG 5 RD/RA Work Plan, Phase I 6/29/00
(DOE/ID-10761, Section 2.2.4.1).

5. ARA-07 wooden lid structure, above-ground cinder blocks, and FTL Logbook ER-64-00 X Pages 6-8
chainlink fencing disposed of at an approved facility in accordance 6/29/00-7/5/00
with the OU 5-12 Phase I RD/RA Work Plan (DOE/ID-10761,

Section 2.2.4.1 and Appendix J).

6. ARA-07 seepage pit backfilled, compacted, and graded to match FTL Logbook ER-64-00 X Pages 7-9
existing contours and promote drainage in accordance with the 7/5/00-7/6/00
WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761,

Section 2.2.2) and Appendix B, Specification 273, Section 02200—
Earthwork.

7.  Construction area stabilized to prevent erosion in accordance with FTL Logbook ER-64-00 X Page 9
the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761, 7/6/00
Section 5.3.8) and Appendix B, Specification 273, Section 02200—

Earthwork.
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Inactive Waste System Site ARA-07: ARA-II Seepage Pit to East (ARA-720A). (Continued).

Satisfactory
Inspection Item Verification Location | Yes | No Comments
8. Task site demobilization completed in accordance with the WAG 5 | FTL Logbook ER-64-00 X Pages 7-9
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.3.9). 7/5/00-7/6/00
Demobilization consisted of moving the equipment to
ARA-08.
9.  As-built drawings depicting final construction completed in RA Report X
accordance with the WAG 5 RD/RA Work Plan, Phase I Appendix A
(DOE/ID-10761, Section 5.13). Sheet SK-2




WAG 5 OU 5-12 Remedial Action, Phase 1
Prefinal Inspection Checklist, 10/02/01
Inactive Waste System Site ARA-08: ARA-II Seepage Pit to West (ARA-720B)

91-4

Satisfactory

Inspection Item Verification Location | Yes | No Comments

1. Clearing and grubbing of the ARA-08 site was completed in FTL Logbook ER-64-00 X Page 7
accordance with the WAG 5 RD/RA Work Plan, Phase | 7/5/00
(DOE/ID-10761, Sections 5.3.4 and 5.3.4.2).

2. ARA-08 concrete lid structure excavated and removed in FTL Logbook ER-64-00 X Page 9
accordance with the WAG 5 RD/RA Work Plan, Phase 1 7/6/00
(DOE/ID-10761, Section 2.2.4.2) and Appendix B, Specification
273, Section 02050—Demolition.

3. ARA-08 concrete lid structure screened for radiological FTL Logbook ER-64-00 X Page 7
contamination in accordance with the WAG 5 RD/RA Work Plan, 7/5/00
Phase I (DOE/ID-10761, Section 2.2.4.1).

4. ARA-08 concrete lid structure disposed of at an approved facility FTL Logbook ER-64-00 X Page 7
in accordance with the OU 5-12 Phase I RD/RA Work Plan 7/5/00
(DOE/ID-10761, Section 2.2.4.1 and Appendix J).

5. ARA-08 seepage pit backfilled, compacted, and graded to match FTL Logbook ER-64-00 X Page 9
existing contours and promote drainage in accordance with the 7/6/00
WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761,

Section 2.2.2) and Appendix B, Specification 273, Section 02200—
Earthwork.

6. Construction area stabilized to prevent erosion in accordance with FTL Logbook ER-64-00 X Page 9
the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761, 7/6/00
Section 5.3.8) and Appendix B, Specification 273, Section 02200—

Earthwork.

7. Equipment decontaminated as necessary using dry decontamination | FTL Logbook ER-64-00 X Page 9
methods in accordance with the WAG 5 RD/RA Work Plan, 7/6/00
Phase I (DOE/ID-10761, Section 5.11) and the HASP for OU 5-12
RD/RA Projects (INEEL/EXT-20000-00515).

8.  Task site demobilization completed in accordance with the WAG 5 | FTL Logbook ER-64-00 X Page 9
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.3.9). 7/6/00
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Inactive Waste System Site ARA-08: ARA-II Seepage Pit to West (ARA-720B). (Continued).

(DOE/ID-10761, Section 5.13).

Satisfactory
Inspection Item Verification Location | Yes | No Comments
9.  As-built drawings depicting final construction completed in RA Report X
accordance with the WAG 5 RD/RA Work Plan, Phase I Appendix A
Sheet SK-3




81-4

WAG 5 OU 5-12 Remedial Action, Phase 1
Prefinal Inspection Checklist, 10/02/01
Inactive Waste System Site ARA-13: ARA-III Sanitary Sewer Leach Field and Septic Tank (ARA-740)

Satisfactory
Inspection Item Verification Location | Yes | No Comments
1. Clearing and grubbing of the ARA-13 site was completed in FTL Logbook ER-51-01 X Page 7
accordance with the WAG 5 RD/RA Work Plan, Phase | 5/3/01
(DOE/ID-10761, Sections 5.3.4 and 5.3.4.3).
2.  Waste in the ARA-13 system components, including the septic . 12378
tank, manhole, and distribution box, sampled in accordance with Chain-of-custody forms 13222
the FSP for the WAG 5 RA, Phase I (DOE/ID-10758, COC#13218 12377
Section 4.2.3). #13219 12375
#13198 12376
#13220 12379
#13199
#13221
3. Analytical data received and validated in accordance with the FSP L&V Reports X
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 3.7). SDG #5RA10401AB
SDG #SRA10101LA
SDG #5RA10101AB
SDG #5SRA10501EN
SDG #5RA10401LA
SDG #5RA10101VR
SDG #5RA10401VR
4. Analytical data transmitted to the Agencies in accordance with the Letter #CCN 00-015020 X
FFA/CO Section XIX.
5. ARA-13 waste data evaluated against LDRs based on analytical Material Profile #2654K X
data in accordance with the WAG 5 RD/RA Work Plan, Phase 1
(DOE/ID-10761, Section 4.2.3 and Table 4-5).
6. ARA-13 waste data evaluated against treatment standards based on | Material Profile #2654K X
analytical data in accordance with the WAG 5 RD/RA Work Plan,
Phase I (DOE/ID-10761, Section 4.2.3 and Table 4-5).
7. ARA-13 waste data evaluated against the approved disposal Material Profile #2654K X
facility’s WAC in accordance with the WAG 5 RD/RA Work Plan,
Phase I (DOE/ID-10761, Section 4.2.3 and Table 4-5).




61-4

Inactive Waste System Site ARA-13: ARA-III Sanitary Sewer Leach Field and Septic Tank (ARA-740). (Continued).

Satisfactory
Inspection Item Verification Location | Yes | No Comments
8. Hazardous waste determinations completed and approved for all Material Profile #2654K X
ARA-13 waste based on validated analytical data in accordance
with the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761,
Section 4.2.3 and Table 4-5).
9. Liquid has been removed from the ARA-13 septic tank in FTL Logbook ER-51-01 X Pages 5-9
accordance with the WAG 5 RD/RA Work Plan, Phase 1 5/2/01-5/7/01
(DOE/ID-10761, Section 2.2.4.3).
10. Liquid has been disposed of in the CFA Sewage Treatment Plant in | FTL Logbook ER-51-01 X Pages 5-9
accordance with the WAG 5 RD/RA Work Plan, Phase 1 5/2/01-5/7/01
(DOE/ID-10761, Section 2.2.4.3 and Appendix J).
11. Low-level sludge has been removed from the ARA-13 septic tank FTL Logbook ER-51-01 X Pages 9-15
in accordance with the WAG 5 RD/RA Work Plan, Phase I 5/7/01-5/10/01
(DOE/ID-10761, Section 2.2.4.3).
12. Low-level sludge has been solidified and disposed of at the RWMC | FTL Logbook ER-51-01 X Pages 9-15, 42
in accordance with the WAG 5 RD/RA Work Plan, Phase | 5/7/01-5/10/01, 6/12/01
(DOE/ID-10761, Section 2.2.4.3 and Appendix J).
13. PCB-contaminated sludge has been removed from the ARA-13 FTL Logbook ER-51-01 X Page 7
distribution box in accordance with the WAG 5 RD/RA Work Plan, 5/3/01
Phase I (DOE/ID-10761, Section 2.2.4.3).
14. PCB-contaminated sludge has been solidified and disposed of at an | FTL Logbook ER-51-01 Pending final disposal. This will be documented in the
approved facility in accordance with the WAG 5 RD/RA Work final RA report.
Plan, Phase I (DOE/ID-10761, Section 2.2.4.3 and Appendix J). Page 9
5/7/01
15. ARA-13 structural components amenable to removal have been FTL Logbook ER-51-01 X Page 8
excavated and removed in accordance with the WAG 5 RD/RA 5/7/01
Work Plan, Phase I (DOE/ID-10761, Section 2.2.4.3)
16. ARA-13 structural components destined for disposal have been FTL Logbook ER-51-01 X Page 8
screened for radiological contamination in accordance with the FSP 5/7/01

for the WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.3).




0c-d

Inactive Waste System Site ARA-13: ARA-III Sanitary Sewer Leach Field and Septic Tank (ARA-740). (Continued).

Satisfactory

Inspection Item Verification Location | Yes | No Comments

17. ARA-13 structural components that have been removed and FTL Logbook ER-51-01 X Page 16
disposed of at an approved facility in accordance with the WAG 5 5/10/01
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.4.3 and
Appendix J).

18. Holes have been drilled in the bottoms of the ARA-13 system FTL Logbook ER-51-01 X Page 15
components in accordance with the WAG 5 RD/RA Work Plan, 5/10/01
Phase I (DOE/ID-10761, Section 2.2.4.3).

19. Excavations backfilled, compacted, and graded to match existing FTL Logbook ER-51-01 X Pages 16-17
contours and promote drainage in accordance with the WAG 5 5/10/01-5/14/01
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.4.3) and
Appendix B, Specification 273, Section 02200—Earthwork.

20. Remediation site reseeded and stabilized to prevent erosion in FTL Logbook ER-51-01 X Page 16
accordance with the WAG 5 RD/RA Work Plan, Phase 1 5/10/01
(DOE/ID-10761, Section 5.3.8) and Appendix B,

Specification 273, Section 02486—Revegetation.

21. Equipment decontaminated and decontamination waste FTL Logbook ER-51-01 X Page 16
characterized and dispositioned in accordance with the WAG 5 5/10/01
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.11) and the
HASP for OU 5-12 RD/RA Projects (INEEL/EXT-2000-00515,

Section 10).

22. Task site demobilization completed in accordance with the WAG 5 | FTL Logbook ER-51-01 X Page 16
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.3.9). 5/10/01

23. As-built drawings depicting final construction completed in RA Report X
accordance with the WAG 5 RD/RA Work Plan, Phase I Appendix A
(DOE/ID-10761, Section 5.13). Sheet SK-4

24. Waste has been disposed of in accordance with the WAG 5 RD/RA | FTL Logbook ER-51-01 Pages 5-9, 16, 42
Work Plan, Phase I (DOE/ID-10761, Section 5.10 and Appendix J). 5/2/01-5/7/01, 5/10/01, 6/12/01




1c-d

WAG 5 OU 5-12 Remedial Action, Phase 1

Prefinal Inspection Checklist, 10/02/01

Inactive Waste System Site ARA-13: ARA-III Sanitary Sewer Leach Field and Septic Tank (ARA-740)

Satisfactory
Inspection Item Verification Location | Yes | No Comments
1. Clearing and grubbing of the ARA-21 site was completed in FTL Logbook ER-64-00 X Page 72
accordance with the WAG 5 RD/RA Work Plan, Phase | 7/21/00
(DOE/ID-10761, Sections 5.3.4 and 5.3.4.5).
2. Waste in the ARA-21 system components, including the septic tank Chain-of v f 13197, 13192, 13193, 13194
and chlorination tank, sampled in accordance with the FSP for the C Oa(ljn#-:; 3' ngto y forms
WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.4). 413196
3. Analytical data received and validated in accordance with the FSP L&V Reports X
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 3.7). SDG #5RA30101VG
SDG #5RA30101LA
SDG #5RA30101AB
SDG #5RA30101VR
4.  Analytical data transmitted to the Agencies in accordance with the | Letter #CCN 00-014819 X
FFA/CO, Section XIX.
5. ARA-21 waste data evaluated against LDRs based on analytical RA Report X
data in accordance with the WAG 5 RD/RA Work Plan, Phase 1 Section 2.4.4
(DOE/ID-10761, Section 4.2.3 and Table 4-5). Appendix C
6. ARA-21 waste data evaluated against treatment standards based on | RA Report X
analytical data in accordance with the WAG 5 RD/RA Work Plan, Section 2.4.4
Phase I (DOE/ID-10761, Section 4.2.3 and Table 4-5). Appendix C
7. ARA-21 waste data evaluated against the approved disposal RA Report X
facility’s WAC in accordance with the WAG 5 RD/RA Work Plan, | Section 2.4.4
Phase [ (DOE/ID-10761, Section 4.2.3 and Table 4-5). Appendix C
8. Hazardous waste determinations completed and approved for all N/A Waste was not hazardous; therefore, a formal hazardous
ARA-21 waste based on validated analytical data in accordance waste determination was not prepared.
with the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761,
Section 4.2.3 and Table 4-5).




ccd

Inactive Waste System Site ARA-13: ARA-III Sanitary Sewer Leach Field and Septic Tank (ARA-740). (Continued).

Satisfactory
Inspection Item Verification Location | Yes | No Comments
9. Liquid has been removed from the ARA-21 septic tank and FTL Logbook ER-64-00 X Page 89
chlorination tank in accordance with the WAG 5 RD/RA Work 10/17/01
Plan, Phase I (DOE/ID-10761, Section 2.2.4.4).
10. Liquid has been disposed of in the CFA Sewage Treatment Plant in | FTL Logbook ER-64-00 X Page 89
accordance with the WAG 5 RD/RA Work Plan, Phase 1 10/17/00
(DOE/ID-10761, Section 2.2.4.4 and Appendix J).
11. ARA-21 structural components amendable to removal have been FTL Logbook ER-64-00 X Pages 73 and 89
excavated and removed in accordance with the WAG 5 RD/RA 9/25/00, 10/17/00
Work Plan, Phase I (DOE/ID-10761, Section 2.2.4.4).
12. ARA-21 structural components that have been removed and FTL Logbook ER-64-00 X P 73 and 89
disposed of at an approved facility in accordance with the WAG 5 972g;/% 0 1%1} 17/00
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.4.4 and ’
Appendix ).
13. Holes have been drilled in the bottoms of the ARA-21 system FTL Logbook ER-64-00 X Page 89
components in accordance with the WAG 5 RD/RA Work Plan, 10/17/00
Phase I (DOE/ID-10761, Section 2.2.4.4).
14. ARA-21 system components have been abandoned in place in FTL Logbook ER-64-00 X Page 89
accordance with the WAG 5 RD/RA Work Plan, Phase 1 10/17/00
(DOE/ID-10761, Section 2.2.4.4).
15. Excavations backfilled, compacted, and graded to match existing FTL Logbook ER-64-00 X Page 73, 75-76, 89-90
contours and promote drainage in accordance with the WAG 5 9/25/00, 9/27/00-9/28/00, 10/17/00—10/18/00
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.4.4) and
Appendix B, Specification 273, Section 02200—Earthwork.
16. Remediation site reseeded and stabilized to prevent erosion in FTL Logbook ER-51-01 Pending Final Action.
accordance with the WAG 5 RD/RA Work Plan, Phase 1 Success will be documented in the Final RA Report and
(DOE/ID-10761, Section 5.3.8) and Appendix B, in future monitoring (O&M) Institutional Control
Specification 273, Section 02486—Revegetation. Inspections.




€cd

Inactive Waste System Site ARA-13: ARA-III Sanitary Sewer Leach Field and Septic Tank (ARA-740). (Continued).

Satisfactory
Inspection Item Verification Location | Yes | No Comments
17. Equipment decontaminated as necessary in accordance with the FTL Logbook ER-64-00 X Page 92
WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.11) 10/23/00
and the HASP for OU 5-12 RD/RA Projects
(INEEL/EXT-2000-00515, Section 10).
18. Task site demobilization completed in accordance with the WAG 5 | FTL Logbook ER-64-01 X Page 92
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.3.9). 10/23/00
19. As-built drawings depicting final construction completed in RA Report X
accordance with the WAG 5 RD/RA Work Plan, Phase I Appendix A
(DOE/ID-10761, Section 5.13). Sheet SK-7
20. Waste has been disposed of in accordance with the WAG 5 RD/RA | FLT Logbook ER-64-00 X Pages 73 and 89
Work Plan, Phase I (DOE/ID-10761, Section 5.10 and Appendix J). 9/25/00, 10/17/00
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